

Neighbourhood Plan Programme

					2024												2025												
Ref	Activity	No. Weeks	Start date	End date	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	Review by Cttee & Council Consultations	14 weeks	18/09/23	08/01/24																									
2	Strategic Environmental Assessment (SEA)	8 weeks	11/12/23	16/02/24																									
3	Publish Draft for Consultation (Rule 14)	6 weeks	16/02/24	29/03/24																									
4	Update Plan following consultation	16 weeks	04/04/24	31/08/24																									
5	Submit to WBC prepare for Reg 16 Consult	32 weeks	01/08/24	27/03/25																									
6	2nd Consultation (Reg 16) (by WBC)	6 weeks	31/03/25	16/05/25																									
7	Finalise Plan and prepare for Examination	8 weeks	19/05/25	20/06/25																									
8	Examination (if required)	1 week	23/02/25	28/06/25																									
9	Inspectors Report Preparation	8 weeks	30/06/25	29/08/25																									
10	Moifications	2 weeks	01/09/25	12/09/25																									
11	Prepare and carry out Referendum	10 weeks	15/09/25	28/11/25																									
12	NP comes into force	2 weeks	28/11/25	12/12/25																									

key on colour coding:



completed



future activity



activity involving public