November 2023 Update on Hungerford Neighbourhood Plan (HNP) 02/11/23
Good progress this month:

e HNP Team met on October 11t
e The Plan text and photos version 8 is completed. Its to 2041 to tie in with West Berks Local Plan.
e Town Council Meeting October 18" about the HNP and site consultation.
e Site consultation planned, arranged and part completed.
e Programme as below (needs updating further), and still a chance of completing by late 2024.
o Key next actions are:
o Completing site consultation and agree the preferred sites
o Finalise the draft NDP
o Send to West Berks & have first formal consultation

Neighbourhood Plan Programme DRAFT 01/10/2023
2022 2023 2024
Ref: |ﬁu:tivity No of Weeks|5tart date |End date Nnleec Jan |Feb|Mar|Apr|May|Jun |Ju| |Aug|5ep|0|:1 Nov|Dec [Jan |Feb|Mar|Apr |May|Jun |Ju| |AugJSep|0c1|Nn\.4Del:
(Mondays) (Fridays)
1 Call for sites 6 weeks 15/11/22 31/12/22
2 Evaluation of sites 20 weeks 06/02/23 30/06/23
2B Consultation on sites (informal) 6 weeks 16/10/23 24/11/23
3 Agreetender for consultant planners 2 weeks 23/11/22 09/12/22
4 Tender consultants for next stages 4 weeks 12/12/22 06/01/23
5 Evaluate tenders and appoint 2 weeks 09/01/23 20/01/23
6 Prepare Draft NP 20 weeks 23/01/23 15/09/23
7  Review by Cttee & Council Consultation 8 weeks 18/09/23 10/11/23
8  Publish Draft for Consultation 6 weeks 16/10/23 24/11/23
9  Update following consultation 8 weeks 27/11/23 15/12/23
10  Submit to WBC 4 weeks 27/11/23 22/12/23
11 2nd Consultation (Reg 15} 8 weeks 02/01/24 23/02/24
12 Finalise and prepare for Examination 8 weeks 26/02/24 26/04/24
13 Examination 4 weeks 29/04/24 24/05/24
14 Inspectors Report 8 weeks 27/05/24 26/07/24
15 Moifications 4 weeks 29/07/23 30/08/24
16 Prepare and carry out Referendum 6 weeks 02/09/24 11/10/24
17 NP comesinto force 2 weeks 14/11/24 25/10/24
key on colour coding: completed future activity activity involving public
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