

June 2024 Update on Hungerford Neighbourhood Plan (HNP)

01/06/24

Very Slow progress this month:

- Rule 14 Consultation completed but not had all comments back from West Berks yet...awaiting highways and drainage, although good full response on everything else.
- The programme below is struggling. Several activities are out of our control which will mean that mid 2025 likely for adoption.
- Had a discussion with West Berks, but problem of the Local Plan Examination going on.
- Key next actions are:
 - Complete the Consultation comments and draw up potential changes based on these.
 - Update plan and submit to West Berks for Reg 16 Consultation.

Neighbourhood Plan Programme				DRAFT																			
				2024												2025							
Ref:	Activity	No of Weeks	Start date	End date	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1	Review by Cttee & Council Consultations	14 weeks	18/09/23	08/01/24																			
2	Strategic Environmental Assessment (SEA)	8 weeks	11/12/23	16/02/24																			
3	Publish Draft for Consultation (Rule 14)	6 weeks	16/02/24	29/03/24																			
4	Update Plan following consultation	2 weeks	04/04/24	30/06/24																			
5	Submit to WBC prepare for Reg 16 Consult	4 weeks	01/07/24	31/07/24																			
6	2nd Consultation (Reg 16) (carried out by WBC)	6 weeks	01/08/24	30/09/24																			
7	Finalise Plan and prepare for Examination	8 weeks	01/10/24	30/11/24																			
8	Examination	1 week	01/12/24	31/12/24																			
9	Inspectors Report Preparation	8 weeks	01/01/25	28/02/25																			
10	Moifications	2 weeks	01/03/25	30/03/25																			
11	Prepare and carry out Referendum	8 weeks	01/04/25	30/05/25																			
12	NP comes into force	2 weeks	01/06/25	30/06/25																			
key on colour coding:																							

